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CCR No. 96-1176A Logged Date 10 /16 /96 Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class I I

Title (description)  TRMM Level 4 Expansion                                 NCR # ECSed 03925

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0494

RTM Change X Start New Baseline

Problem
It has been recommended by the IV&V (9/19/96) to make a minor adjustment to a TRMM
requirement interpretation statement, some other minor interpretation statements are
recommended, and four TRMM requirements are to use direct links to appropriate Level 4
requirements instead of a reference statement in the interpretation text.

Revision A replaces the interpretation text for TRMM8190#A to read:  “   I&T Staff to coordinate with
    supporting network Operations Staff for scheduling Test activity.   ”

Proposed Solution
Implement Table 2 to adjust interpretation statements, Table 3 for attribute updates, and Table 4
to add appropriate links.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO x Rel. Dev Rel. A x Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mike Helton Mike Helton                                                                                                            10/16/96
Signature Date

Office Office Manager Farzad Davarya                                                                                                      10/16/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson J. O. Guzek                                                                                                              10/16/96
Signature Date
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